STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 7102012 Page 1 of f
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 232 SUPPLEMENT#: 0 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change) $105,631,654.58
COST:  $428,943.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO -
. IS THIS REQUEST IN ACCORDANCE WITH YES D NO
LEMENTAL FUNDS PROVIDED:
RLERLEN HiEs $0'00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION: _
Traveler Brake Mount Modification CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Previously Approved CCO

Percentage Time Adjusted:

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Time Adjustments:

501

Day(s)

(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Modifying the traveler trolley brake mounts. Furnishing and installing Twiflex incline mount kits on the caliper brakes.
Beveling the edges of the brake pads. Compensating for extended overhead costs for 90 days of delay to WMI shop and
additional detailing.

Testing of the assembled traveler trolley trains has shown that the brake calipers are too close to the traveler rail and that
the brake pads still contact the traveler rail when the brakes are released. The brake assembly must not snag on the joints
in the traveler rail. The brake mounting plate will be relocated from the trolley to the linkage assembly below the trolley. An
inclined mounting kit will be used to reduce brake pad rubbing on the traveler rail. The edge of the brake pads will be
machined to reduce the possibility of the brake pads snagging as the brakes cross the joints in the traveler rail. . The
Contactor’s subcontractor Westmont Industries (WMI) is being compensated for 90 days of extended overhead costs
incurred due to the delayed testing of the E2/E3 Eastbound traveler. Testing of the first traveler was scheduled for January
2012, but was delayed to April 2012 because of delays to the brakes. WMI is also compensated for additional detailing
costs due to changes to the brakes.

The total cost of this change order is $428,943.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra (Proj.
Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 1/12/12 THIS BEGLIEST TOTAL TO DATE
. . R . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 1/12/12 EOREE ECBBLRT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 1/12/12 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 1/12/12 | ADJUSTMENT $428,943.00 $428,943.00
FHWA Rep.: m— TOTAL $428,943.00 $428,943.00
FEDERAL PARTICIPATION
Environmental: Date
Other ( ) H ch Fol Dat 121 |:| PARTICIPATING [] PARTICIPATING IN PART NONE
r (Specity).
L., Q. Rich Foley ate 11212 | =) NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): i i i
all il Sitouet, Malnt, Lin Ellis Date 102 FEDERAL SEGREGATION  (if more than one Funding Source or P.L.P. type)
District Prior Approval By: HQ, Larry Salhaney Date 1/18/12 | [ ]cco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
12/ 7/ oliz
v / l T

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




